COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/04/2008

ESTIMATE SUMMARY 14:59:00
CONTID: C16037 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16037-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 97.0 DAYS TIME ALLOW: 97 WORK DAYS
SH 145 - DOLORES NORTHEAST PERCENT TIME: 100.00 ORIG TIME ALLOW: 93 WORK DAYS
PROJECT NO: STA 145A-041
SH 145 - DOLORES NORTHEAST
NAME OF ROAD: SH 145
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 01/04/2008 DATE TIME STARTED 06/05/2007
P.O. BOX 580 DATE LET 04/26/2007 DATE WORK BEGAN 07/09/2007
DATE AWARDED 05/15/2007 DATE TIME STOPPED 11/29/2007
DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED 11/29/2007
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,352,739.00 PARTICIPATING $ 3,277,584.36 S 386,962.40
AWARD PROJECT AMT: $ 3,396,164.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.76% TOTAL EARNINGS 3,277,584.36 386,962.40
FUNDS AVAILABLE: $ 75,154.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,277,584.36 386,962.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,942.47 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,226,641.89 386,962.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,226,641.89 386,962.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 386,962.40
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CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 60.000 2.000
HOUR 2.000 300.00
150.00000 4.000 600.00
0065 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 4.000 460.00
115.00000 4.000 460.00
0070 203-01597 POTHOLING 80.000 19.000
HOUR 28.000 5,600.00
200.00000 47.000 9,400.00
0075 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 202.000 171.000
cYy 31.000 4,650.00
150.00000 202.000 30,300.00
0080 207-00305 WETLAND TOPSOIL 0.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0085 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cYy 0.000 0.00
40.00000 0.000 0.00
0090 208-00003 EROSION LOG (18 INCH) 3,770.000 3,770.000
LF 0.000 0.00
8.95000 3,770.000 33,741.50
0095 208-00020 SILT FENCE 3,492.000 3,492.000
LF 0.000 0.00
3.00000 3,492.000 10,476.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 1.000 2,500.00
2,500.00000 1.000 2,500.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.600
LS 0.400 2,000.00
5,000.00000 1.000 5,000.00



CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,137.000 14,137.000
GAL 0.000 0.00
1.50000 14,137.000 21,205.50
0120 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 0.000
EACH 16.000 4,400.00
275.00000 16.000 4,400.00
0125 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 1.000 330.00
330.00000 1.000 330.00
0130 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 1.000 360.00
360.00000 1.000 360.00
0135 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 2.000 800.00
400.00000 2.000 800.00
0140 212-00006 *SEEDING (NATIVE) 12.530 0.000
ACRE 12.500 11,000.00
880.00000 12.500 11,000.00
0145 212-00028 *SEEDING (WETLANDS) 0.600 0.000
ACRE 0.100 200.00
2,000.00000 0.100 200.00
0150 212-00032 *SOIL CONDITIONING 12.530 0.000
ACRE 12.500 3,750.00
300.00000 12.500 3,750.00
0155 213-00004 *MULCHING (WEED FREE STRAW) 12.900 0.000
ACRE 11.600 12,760.00
1,100.00000 11.600 12,760.00
0160 213-00061 *MULCH TACKIFIER 2,600.000 0.000
1B 2,325.000 5,812.50
2.50000 2,325.000 5,812.50
0165 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 70.000 0.000
EACH 70.000 36,750.00
525.00000 70.000 36,750.00



CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 1,000.000 7,000.00
7.00000 1,000.000 7,000.00
0175 216-00039 *SOIL RETENTION BLANKET (STRAW) 4,800.000 0.000
SY 4,707.000 11,767.50
2.50000 4,707.000 11,767.50
0180 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
210.00000 0.000 0.00
0185 304-03000 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 14,797.630 13,746.330
TON 1,051.300 22,077.30
21.00000 14,797.630 310,750.23
0195 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 56,692.000 56,692.000
(8-12")
SY 0.000 0.00
3.00000 56,692.000 170,076.00
0200 403-36400 HOT MIX ASPHALT (GRADING SX) (75) 19,160.240 19,136.040
TON 24.200 1,089.00
45.00000 19,160.240 862,210.80
0205 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,116.020 1,115.560
TON 0.460 181.70
395.00000 1,116.020 440,827.90
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,675.000 3,576.000
GAL 99.000 198.00
2.00000 3,675.000 7,350.00
0215 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 1,872.220 1,872.220
SY -0.220 -0.66
3.00000 1,872.000 5,616.00
0220 506-00206 RIPRAP (6 INCH) 87.000 82.500
cy 2.500 312.50

125.00000 85.000 10,625.00



CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-01240 24 INCH REINFORCED CONCRETE PIPE 328.000 311.000
LF -31.000 -3,100.00
100.00000 280.000 28,000.00
0230 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0235 603-10180 18 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
350.00000 20.000 7,000.00
0240 603-10240 24 INCH CORRUGATED STEEL PIPE 62.000 62.000
LF 0.000 0.00
300.00000 62.000 18,600.00
0245 603-30018 18 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0250 603-30024 24 INCH STEEL END SECTION 11.000 11.000
EACH 0.000 0.00
450.00000 11.000 4,950.00
0255 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 36.000 36.000
LF 0.000 0.00
75.00000 36.000 2,700.00
0260 605-82100 PIPE EDGE DRAIN 350.000 256.000
LF 72.000 3,600.00
50.00000 328.000 16,400.00
0265 605-84000 SUBSURFACE DRAIN OUTLET 150.000 102.000
LF 0.000 0.00
60.00000 102.000 6,120.00
0270 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,162.500 0.000
LF 3,087.500 64,837.50
21.00000 3,087.500 64,837.50
0275 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 3.000 1,575.00

525.00000 3.000 1,575.00
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PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 3.000 4,500.00
1,500.00000 3.000 4,500.00
0285 606-02003 *END ANCHORAGE (NONFLARED) 10.000 0.000
EACH 10.000 21,000.00
2,100.00000 10.000 21,000.00
0290 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,750.00
1,750.00000 1.000 1,750.00
0295 607-11525 FENCE (PLASTIC) 549.000 549.000
LF 0.000 0.00
5.00000 549.000 2,745.00
0300 612-00001 *DELINEATOR (TYPE I) 128.000 0.000
EACH 105.000 1,785.00
17.00000 105.000 1,785.00
0305 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 65.000 1,300.00
20.00000 65.000 1,300.00
0310 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 5,000.00
50,000.00000 1.000 50,000.00
0315 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
300,000.00000 1.000 300,000.00
0320 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 2,500.00
5,000.00000 1.000 5,000.00
0325 627-00005 *EPOXY PAVEMENT MARKING 176.000 0.000
GAL 176.000 10,032.00
57.00000 176.000 10,032.00
0330 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 311.000 311.000
GAL 0.000 0.00
30.00000 311.000 9,330.00
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PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00000 *FLAGGING 3,700.000 3,011.250
HOUR 555.500 11,665.50
21.00000 3,566.750 74,901.75
0340 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 49.000
DAY 4.000 328.00
82.00000 53.000 4,346.00
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 59.000
DAY 14.000 6,090.00
435.00000 73.000 31,755.00
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400
EACH 2.600 65.00
25.00000 26.000 650.00
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 59.400
EACH 6.600 264.00
40.00000 66.000 2,640.00
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 14.00
35.00000 4.000 140.00
0365 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 81.000
SF 9.000 225.00
25.00000 90.000 2,250.00
0370 630-80350 *VERTICAL PANEL 202.000 181.800
EACH 20.200 202.00
10.00000 202.000 2,020.00
0375 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
650.00000 0.000 0.00
0380 630-80360 *DRUM CHANNELIZING DEVICE 381.000 342.900
EACH 38.100 495.30
13.00000 381.000 4,953.00
0385 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 8.100
EACH 0.900 18.00
20.00000 9.000 180.00
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PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80380 *TRAFFIC CONE 224.000 201.600
EACH 22.400 156.80
7.00000 224.000 1,568.00
0395 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 11,000.000 0.000
FA 10,478.810 10,478.81
1.00000 10,478.810 10,478.81
0415 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 4,130.440
FA 351.290 351.29
1.00000 4,481.730 4,481.73
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70023 F/A ON-THE-JOB TRAINEE 377.200 102.000
FA 275.200 275.20
1.00000 377.200 377.20
0430 700-70025 F/A QUALITY INCENTIVE PAYMENT -44,863.990 -45,669.570
FA 805.580 805.58
1.00000 -44,863.990 -44,863.99
0435 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70034 F/A ENVIRONMENTAL SURVEY 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16037-BID ESTIMATE RUN 01/04/2008
PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700-70100 F/A RELOCATE UTILITIES 6,960.000 6,960.000
FA 0.000 0.00
1.00000 6,960.000 6,960.00
0450 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 304-03006 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CMO 2 MCR 10,634.500 10,634.500
LINE 1
TON -441.520 -9,271.92
21.00000 10,192.980 214,052.58
0485 900-00006 ADDED ITEM (DOLLAR)/ CO #3 OVERWEIGHT TRUCKS -330.000 -330.000
DOL 0.000 0.00
1.00000 -330.000 -330.00
0490 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) MCR LINE 3 60.000 56.330
TON 0.000 0.00
235.00000 56.330 13,237.55
0495 207-00205 TOPSOIL TOPSOIL MCR LINE 4 785.000 0.000
cY 785.000 35,325.00
45.00000 785.000 35,325.00
0500 900-00012 ADDED ITEM (FOOT)/ EXCESS 24-IN RCP 48.000 0.000
LF 48.000 1,368.00
28.50000 48.000 1,368.00
0505 900-00006 ADDED ITEM (DOLLAR)/ SKY UTE LIEN 0.000 0.000
DOL -14,857.700 -14,857.70
1.00000 -14,857.700 -14,857.70
CAT 0200 CURRENT AMT 3,321,239.00 $ 386,962.405S 3,246,084.36
CAT NOO0400 CONSTRUCTION ENGINEERING
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00




CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION pPage 11
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PROJECT: STA 145A-041 ESTIMATE NO: 0005 14:59:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0465 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 31,500.00 $ 0.00s 31,500.00

PROJECT TOTAL CURRENT AMT §

3,352,739.00 $

386,962.40 $ 3,277,584.36



